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Project No 2100
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We are here – Reviewing/Implementing Studies



Phase 2001 2002 2003 2004 2005

Design & Conduct 
Studies

Study Outputs

Scoping Documents

Scoping Document #1: 
Identify Issues

Scoping Document #2: 
Identify Alternatives

Section 106 
Programmatic 
Agreement

Regulatory Process 
Integration

Develop PM&E 
Resource Measures / 
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Oroville Facilities Relicensing (Project No. 2100)
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Design Studies Year 1 Studies Year 2 Studies

Interim Report
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Interim Report
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Draft Report
Oct. 14, 2003

Final Report
Oct. 15, 2004

March 2003

 Jan. 
2005



Goals of Study Plan Review 
Process

Review, approve study plan package
Secure consensus-backed Study Plan 
Package
Continue Critical Path studies 
implementation, approve outstanding 
Critical Path studies



Study Plan Review Process
Where We Started
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Study Plan Review Process
Where We Ended
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Study Plan Implementation Status
Where We Are Today

0 10 20 30 40 50 60

Plenary 
Review

(7)

(13)

(15)

Implemented

Scheduled for
Implementation

Not Yet 
Implemented

(39)



Study Plan Review June 
Plenary Meeting

Approve Conditional Plans (T10, W2, F3.2, 
F2)
Identify “Heartburn” Issues for Additional 
Study Plans (F3.1, F8, F1)
Discuss/Resolve Heartburn Issues or Refer to 
Work Group



Plenary Study Plan Discussion
-- Groundrules --

Heartburn Issues: “Can’t-Live-With-It”
Be Brief
Respect Work Group/Task Force 
Deliberations
Consensus, Not Unanimous Consent
Work Groups Do Detailed/Technical Edits
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